

INFRASTRUCTURE FOR GROWTH

2026

GOVERNMENT OF ISRAEL



CONTENTS

Introduction: Acting Director-General of the Office of the Prime Minister	3
About the Multi-Year Infrastructure Development Program	4
Reader's Guide	5
Summary of Infrastructure Projects	
Ministry of Transportation and Road Safety	8
Ministry of Energy and Infrastructure	21
Ministry of Finance	44
Ministry of Defense	47
Ministry of Health	50
Ministry of National Security	57
Ministry of Environmental Protection	59
Ministry of Education	62
Ministry of Agriculture and Food Security	64
Ministry of Economy and Industry	66
Ministry of Welfare and Social Affairs	68
Ministry of Communications	70

INTRODUCTION: ACTING DIRECTOR-GENERAL OF THE OFFICE OF THE PRIME MINISTER

The “**Infrastructure for Growth 2026**” plan for the development of infrastructure in Israel, which is a product of the labors of the Department of Economy and Infrastructure in the Office of the Prime Minister, represents the next stage in the state’s efforts to empower the development of the national infrastructure. This plan brings together inter-ministerial data and information about those infrastructure initiatives which are expected to take place at the levels of construction and development over the course of the next five years.

This plan expresses the commitment of the state, and of the person who stands at its head, to focused investments in infrastructure and growth. The development of infrastructure constitutes the central economic engine of growth for the Israeli economy, and broad investment in infrastructure is essential for increasing the productivity of labor; maximizing the economic potential of the State of Israel; and strengthening its economic and political power. On the societal level, accelerating the advancement of high-quality infrastructure in the areas of energy, water, housing, transportation and communications constitutes a critical basis for improving the quality of life of the citizenry as a whole, in such a way that all of the various sectors of the population will be able to enjoy the fruits of economic growth.

The “**Infrastructure for Growth 2026**” plan constitutes a significant bright spot during a challenging period for the State of Israel. Against a background of security and economic challenges, the plan reflects the hardiness of Israel’s economy, the ability of its markets to recover and to move forward; and it encourages international investment. Moreover, the fact that sixteen government ministries are participating in the plan shines a light on their ability to cooperate with one another, even in times of crisis, to strengthen the Israeli economy. As in the previous year, the publication of this booklet will be accompanied by the digital uploading of its contents, so as to enable the analysis of data and changes which were made during the period of publication.

Best regards,

Drorit Steinmetz

Acting Director-General of the Office of the Prime Minister

ABOUT THE MULTI-YEAR INFRASTRUCTURE DEVELOPMENT PROGRAM

The program brought before you is meant to present all of the important investments in topics surrounding infrastructure in the state, the means by which they are funded and implemented, as well as the schedules for their implementation, in a transparent and organized way. The program also provides information, certainty and a prediction for execution, with the goal of stimulating the entry of private investments from Israel and from the world at large, such that competition will increase, the quality of the services will improve and their cost will be reduced. In addition, the summarization of the projects is an important step toward Government examination of the projects through a broad, strategic perspective in order to coordinate and improve infrastructure planning in Israel and its execution, as well as serving to shine a light on the Government's planning and execution processes in the field of infrastructure development.


This booklet presents the State of Israel's multi-year infrastructure development program for 2026-2030. The program consists of a list of infrastructure projects whose construction cost exceeds NIS 100 million and whose construction has begun or is expected to begin between 2026 and 2030. The projects listed here are under construction or in the licensing phase by the Government ministries, the autonomous units and the Government companies under their responsibility. The projects listed in this program are those which have been approved by a Government decision or through agreement between the entities authorized to approve them. It should be emphasized that this booklet does not present all infrastructure projects being promoted by government ministries, but only projects meeting the aforementioned criteria.

The proposed Program is the outcome of work done by numerous Government entities: Government ministries, the autonomous units and the Government companies mentioned in the Program, the Ministry of Finance and the Prime Minister's Office.

READER'S GUIDE

1

MINISTRY OF TRANSPORTATION AND ROAD SAFETY

2	3	4	5	6	7	8	9	10	11	12	13	14	15
Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Light Rail Infrastructure 	Construction	"TransIsrael" Company	Light Rail Haifa-Nazareth	Constructing a scenic light-rail line which links Nazareth and Haifa for 41 km, including 20 stations	North	7,664	Q2/2022	Q3/2022	6	Yes	Franchise	Substructure-budgetary; superstructure-hybrid	Contractor tender + PPP

In the heading:

1. **Ministry Name:** the government ministry under whose responsibility or regulation the projects included in the table are going to be executed.

In the table:

2. **The specific infrastructure sector.**

3. **Project status - the stage which the project is in.** There are five stages to the process:

- A. Initiation - from the moment the project is initially conceived until the moment the tender for its design and execution is issued. A stage may include: initial thinking, economic feasibility check, initial design, statutory planning, PPP suitability check (collaboration between the public and private sectors),¹ planning and formation of the project scope, request for information (RFI) process, formation of a government decision on the issue, formation of a decision to carry out the project, advancement of availability for the project and preliminary works in the field.
- B. Tender - beginning with the issuing of the tender or initial screening through to selecting the tender winner.
- C. Detailed design and/or financial closure - detailed design of the project or, in case of a decision to execute the project as a PPP - detailed design, preliminary works and financial closing by the time of commencement of works.
- D. Construction - projects whose construction has begun, or which are ready for commencement of works.
- E. Completed - construction of the project has been completed in the time period between the previous and current publications.

¹ <http://mof.gov.il/AG/Projects/ProjectsPrivateSector/Pages/PresentationPPP.aspx>

6. **Managing Authority / Corporation carrying out the project.**

7. **Project Name.**

8. **Project description.**

9. **Project geographic location:** this location may be nationwide (in case of infrastructures which pass through or are constructed nationwide), regional (in case of infrastructures which pass through or are constructed within the jurisdiction of more than one local authority but still within a single district), or local - within a town or near a specific town. The regional location is determined by the Ministry of Interior's region boundaries.

10. **Construction Cost Estimate:** an evaluation of the project cost in millions of NIS. An estimate of the construction cost does not include the costs of future operation and maintenance of the project after it has begun operation. It is important to emphasize that this is a temporal estimate only, and that over time (and as the design and consolidation of the projects progresses), there may be updates to the cost. If it is not possible to provide an estimate, this is noted as To Be Determined (TBD). In addition, some of the projects are missing an estimate since this is a project in the pre/mid-tender process.

11. **Tender issue - expected date:** stated by quarter. Ministries which have been unable to specify a data at this time have noted that the deadline is TBD.

12. **Start of construction - expected date:** stated by quarter. Ministries which have been unable to specify a data at this time have noted that the deadline is TBD.

13. **Expected construction duration:** an estimate of the expected years it will take for the construction.

14. **Project evaluated for PPP compatibility:** An evaluation of the suitability for this financing method can be done for each project.

The possible values are:

A. Yes.

B. No.

C. Unknown.

D. Not applicable.

15. **Mode of ownership.** The possible values are:

A. Public - the State is the owner of the land and of the project.

B. Franchise - the private sector is the owner of the land rights and is entitled to charge the public or receive payment from the State. Upon expiry of the franchise, the land and the project are returned to State ownership.

C. Private - the private sector owns the project.


D. TBD.

16. **Financing method.** The possible values are:

- A. Budgetary - a publicly-owned project, where the entire financing is out of the State budget.
- B. Private - the State does not finance the cost of construction.
- C. Joint - the costs of the construction come from the private and the public sectors. For example: the State grants a construction grant, where the rest of the financing comes from the private sector.
- D. Tariff - a publicly-owned project, where the costs are going to be financed from the delivery tariff (electricity/water).
- E. TBD.
- F. Other.





17. **Expected execution method.** The possible values are:


- A. Contractor tender - construction (and detailed planning insofar as this is required) is done by a private contractor.
- B. PPP - detailed design, execution and operation by a private franchise.
- C. Self-execution - execution by the managing company employees themselves or by the relevant government company (for example, Israel Electric Corporation employees or Mekorot employees).
- D. Hybrid - contractor and self execution so that part of the project is implemented by company employees and part by a private contractor through a bid.
- E. Private execution – a privately-owned project and privately-funded, execution is by a private company (the State being the regulator). For example: the Electricity Authority grants a license to a private electricity generator.
- F. TBD.







 **Green Leaf:** according to government decision No. 543 from October 24th 2021, dealing with the acceleration of infrastructure within the framework of fighting climate change, a reference to projects with significant contributions to the fight against the climate crisis has been added to the booklet. Projects were classified in accordance with the “Green Bond Framework” published by the Accountant General in the Ministry of Finance and were marked by a green leaf on the side.





MINISTRY OF TRANSPORTATION AND ROAD SAFETY




MINISTRY OF TRANSPORTATION AND ROAD SAFETY





Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Light Rail Infrastructure 	Construction	"TransIsrael" Company	Light Rail Haifa-Nazareth	Constructing a scenic light-rail line which links Nazareth and Haifa for 41 km, including 20 stations	North	7,664	Q2/2022	Q3/2022	6	Yes	Franchise	Substructure-budgetary; superstructure-hybrid	Contractor tender + PPP
Light Rail Infrastructure 	Detailed planning and/or finance closing	"NTA" Company	Green Line- Tel Aviv	The line links the southern sections of the metropolis (Holon and the outskirts of Rishon LeZion) and the northern sections (Herzliya) with the city of Tel Aviv; responds to future development through the urban center in northwest Tel Aviv and western Herzliya, and enables access to the centers of employment in Ramat HaHayyal, Tel Aviv University, Holon, Rishon LeZion, and Herzliya Pituach. Length of the line is about 39 km, of which about 4.5 km underground, with about 61 stations, of which four stations will be underground (Carlebach, Dizengoff, Kikar Rabin and Arlozorov).	Center	17,481	Q3/2019	Q4/2019	11	Yes	Franchise	Substructure-budgetary; superstructure-hybrid	Contractor tender + PPP
Light Rail Infrastructure 	Detailed planning and/or finance closing	"NTA" Company	Purple Line- Tel Aviv	The Purple Line is planned to link the eastern areas of the Tel Aviv metropolis to the city center of Tel Aviv, and will travel at surface level. The total length of the line is expected to be about 28 km	Center	11,964	Q3/2019	Q4/2019	10	Yes	Franchise	Substructure-budgetary; superstructure-hybrid	Contractor tender + PPP
Light Rail Infrastructure 	Construction	Transportation Master Plan Team, Jerusalem	JNET 5	The project includes the extension of the existing Red Line (as far as Neve Yaakov in the north, and Hadassah Hospital- Ein Karem in the south); and the Green Line (from Mount Scopus to Gilo, including extensions to Givat Ram, Givat Shaul and Malcha). The expanded Red Line will have a total length of about 21 km; and the Green Line a length of about 20 km	Jerusalem	13,750	Q4/2018	Q4/2020	5	Yes	Franchise	Substructure-budgetary; superstructure-hybrid	Contractor tender + PPP

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Light Rail Infrastructure 	Construction	Transportation Master Plan Team, Jerusalem	Blue Line-Jerusalem	The Light Rail from Ramot in the north and as far as Gilo in the south, with an extension to Emek Refaim. The line will include Purple Corridor, which will link Hadassah Ein Karem and the sports complex in Malcha to Gonenim and the Talpiot Industrial Zone, with the option of extension to Armon HaNatsiv.	Jerusalem	13,850	Q2/2021	Q4/2021	8	Yes	Franchise	Substructure-budgetary; superstructure-hybrid	Contractor tender + PPP
Subway Infrastructure 	Detailed planning	"NTA" Company	The Metro-Gush Dan. Line M1	The M1 subway line will be about 85 km in length. The line will travel along a north-south axis, and will serve the cities of Raanana, Herzliya, Ramat HaSharon, Kfar Saba, Hod HaSharon, Tel Aviv, Bat Yam, Holon, Rishon LeZion, Nes Tsiyona, Rehovot, Beer Yaakov, Ramla and Lod.	Center	30,000	TBD	2025	Yes	Public	Budgetary	TBD	TBD
Subway Infrastructure 	Initiative	"NTA" Company	The Metro-Gush Dan. Line M2	The M2 subway line will be about 25 km in length, and will travel along an east-west axis. The line will serve the cities of Petah Tikva, Ramat Gan, Bnei Brak, Givatayim and Tel Aviv	Center	30,000	TBD	2025	Yes	Public	Budgetary	TBD	TBD
Subway Infrastructure 	Detailed Planning	"NTA" Company	The Metro-Gush Dan. Line M3	The M3 subway line will be semi-circular, at a length of 32 km, and will connect all of the lines. The line will serve the cities of Bat Yam, Holon, Azor, Or Yehuda, Givat Shmuel, Kiryat Ono, Petah Tikva, Tel Aviv, Ramat HaSharon and Herzliya	Center	30,000	TBD	2025	Yes	Public	Budgetary	TBD	TBD
Heavy railway line 	Construction	Israel Roads Company and Israel Railways Company	Eastern line	Eastern line to Highway 6	Center	9,167	Q1/2019	Q2/2020	6	No	Public	Budgetary	Contractor tender
Heavy railway line 	Construction	Israel Roads Company and Israel Railways Company	Fourth line at Ayalon	Addition of a fourth line in the Ayalon area	Center	4,900	Q4/2020	Q4/2021	9	No	Public	Budgetary	Contractor tender
Heavy railway line 	Construction	Israel Railways Company	Railway Line 431	Rail line link from Moshe Dayan Station in Rishon LeZion to Anava, enabling a connection to Modiin and Jerusalem	Center	3,474	Q3/2020	Q1/2021	6	No	Public	Budgetary	Contractor tender
Heavy railway line 	Construction	Israel Railways Company	Electrification of railway lines	Electrification of the national network of railway lines with the goal of transitioning the railway fleet to electric power	Everywhere	5,246	Q4/2015	Q4/2016	11	No	Public	Budgetary	Contractor tender

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Heavy railway line 	Initiative	Israel Railways Company	Doubling the coastal lines	Doubling the coastal lines between Shefayim Station and the Hof HaCarmel Station	North	15,523	TBD	TBD	TBD	No	Public	Budgetary	TBD
Heavy railway line 	Initiative	Israel Railways Company	Extension of the rapid line to Jerusalem	Station extension of the Jerusalem line as far as the Khan Station, including the Central City Station	Jerusalem	4,685	TBD	TBD	TBD	No	Public	Budgetary	TBD
Heavy railway line 	Initiative	Israel Railways Company	Lod bypass lines, Stage A	Building a Lod bypass line; moving train traffic outside of the city of Lod, and building a Pleshet-Sorek line	Center	2,900	TBD	TBD	TBD	No	Public	Budgetary	TBD
Heavy railway line 	Initiative	Israel Railways Company	Ben Gurion Airport-Doubling lines and making line changes	Doubling BGA lines and BGA stations as a direct continuation of the fourth track project, in order to increase the capacity of the Ayalon Corridor	Center	1,648	TBD	TBD	TBD	No	Public	Budgetary	TBD
Public transport lanes 	Under Construction	Israel Roads Company	Highway 4- public transport lane	Providing a response to public transport on Road no. 4 in the Pardesya-Bar Ilan section, in both directions. Adding an additional lane, and using the existing shoulder in some of the sections	Center	1,800	Q4/2021	Q1/2022	4	No	Public	Budgetary	Contractor tender
Public transport lanes 	Under Construction	"Ayalon Highways" company	Express lanes	Express-lane building project on Highway 20 and Highway 2, from Rishon LeZion in the south and to Netanya in the north, by adding a new lane dedicated to public transport and to multi-passenger cars (carpooling). Any surplus capacity will be sold by means of a fee payment.	Center	4,663	Q4/2018	Q1/2019	6	Yes	Franchise	Joint	Contractor tender combined with PPP

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Public transport lanes 	Under Construction	Israel Roads Company	Highway 40-public transport lane- Adanim-Segula	Arranging priority for public transportation on Highway 40 and Highway 483 within the framework of Project "Express to the City". Arranging a designated public transport lane and/or a public transport shoulder lane in accordance with the instructions for planning on the basis of current statutes, on both sides of Highway 40, in the section between Adanim Junction and Segula Junction. Additionally, planning a public transport lane to the entrance of Petah Tikva only on Highway 483, from Kibbutz Givat HaShlosa and until Segula Junction	Center	158	Q4/2021	Q1/2022	3	No	Public	Budgetary	Contractor tender
Public transport lanes 	Under Construction	Ayalon Highways Company	"Express to the City"	Holistic project of a network of lanes which give priority to public transport, at a length of 160 km, including the addition of new lanes, treating infrastructure, priority at intersections, enforcement, operational efficiency and augmenting service	Center	3,500	Q4/2018	Q4/2018	8	No	Public	Budgetary	Contractor tender
Public transport lanes 	Under Construction	TransIsrael Company	Qessem public transport lane	Creating a public transport lane from Highway 444 and as far as the north Rosh HaAyin railway station, at a length of about 2 km	Center	156	Q3/2023	Q2/2024	4	No	Public	Budgetary	Contractor tender
Public transport lanes 	Detailed Planning	Ayalon Highways Company	The Brown Line	Constructing a line for a mass-passenger transport system in accordance with National Infrastructure Plan 72a, at a length of 30 km, beginning from the HaElef compound in Rishon LeZiyon, and as far as Lod. The construction will be carried out in sections. The dates for beginning the project refer to the first section	Center	4,900	Q2/2025	Q4/2025	4	Yes	Public	Budgetary	Contractor tender

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Public transport lanes 	Initiative	Ayalon Highways Company	The Blue Line	Constructing a separate public transport lane at a length of 16 km, starting from Bilu Junction as far as Bet Dagan Junction, in which a part of the road is limited to the use of public transport vehicles, and the remainder is open to private vehicles, at a very high level of service. Construction will be carried out in sections. The dates for beginning the project refer to the first section	Center	2,900	Q4/2024	Q2/2025	4	Yes	Public	Budgetary	Contractor tender
Public transport lanes 	Under Construction	Israel Roads Company	Public transport lane, Highway 1- Shapirim- Ben Shemen	Adding an auxiliary lane between the Ben Shemen Interchange and the Lod Interchange	Center	270	Q1/2024	Q2/2024	3	No	Public	Budgetary	Contractor tender
Public transport lanes 	Under Construction	Israel Roads Company	Public transport lane, Highway 4- Bar Ilan Messubim	Public transport lanes from Bar Ilan Junction and as far as Ganot interchange. Utilizing the shoulder area in both directions, including connecting to the ramps on Highway 471 at Bar Ilan interchange, for service and improved public transport in Aluf Sadeh	Center	260	Q1/2024	Q2/2024	3	No	Public	Budgetary	Contractor tender
Public transport lanes 	Detailed Planning	Israel Roads Company	Public transport lane, Highway 4- Ganot- Ashdod	Public transport lane on the righthand shoulder in both directions. Replacing railings and systems for the public transport lane without changing the width of the cross-section	South	583	Q4/2024	Q1/2025	3	No	Public	Budgetary	Contractor tender
Public transport lanes 	Under Construction	Israel Roads Company	Public transport lane, Highway 40- Ganim- Sha'aria	Adding an auxiliary lane between Ganim ad Sha'aria	Center	144	Q4/2022	Q1/2023	3	No	Public	Budgetary	Contractor tender

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Public transport lanes 	Under Construction	Israel Roads Company	Public transport lane, Highway 5-Qessem-Samaria	Adding a public transport lane in both directions between the interchanges	Center	227	Q3/2023	Q1/2024	3	No	Public	Budgetary	Contractor tender
Bicycle lanes 	Under Construction	Ayalon Roads Company	"Ofnidan"	Network of the autostrada of bicycle paths in metropolitan Tel Aviv	Center	850	Q4/2018	Q2/2019	7	No	Public	Budgetary	Contractor tender
Bus Rapid Transit 	Under Construction	TransIsrael Company	Metronit Kiryat Ata	Extension of the Metronit project to Kiryat Ata, on a route additional to the one in use today. The new route begins at Bialik Square on Highway 781, by way of HaTa'ala Street, and continues as an eastern bypass of the city until the Galam triangle. This project will enable the activation of additional Metronit lines, which will raise the coverage level and augment the effectiveness of the mass-transit network of metropolitan Haifa.	North	760	Q2/2022	Q3/2022	6	No	Public	Budgetary	Contractor tender
Bus Rapid Transit 	Under Construction	TransIsrael Company	Metronit Tirat HaCarmel	Laying a public transport route until Tirat HaCarmel as an extension of the Metronit, which currently ends at the Hof HaCarmel Central Station- one section at Highway 4, and an urban part at Tirat HaCarmel	Haifa	702	Q2/2022	Q3/2022	6	No	Public	Budgetary	Contractor tender
New Road	Initiative	Ayalon Roads Company	The Leisure Hub	Broad hub between Highway 4 and Highway 2, southward toward Highway 5 and Ramat HaSharon	Center	1,900	Q4/2025	Q2/2025	5	No	Public	Budgetary	Contractor tender

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
New Road	Initiative	Israel Roads Company	Highway 40- Petah Tikva Bypass (Israel Lands Authority)	Rerouting the existing Highway 40 from the built-up area, and upgrading it as a main national route, and in this way responding to the requests expected in light of the government's decision about evacuating the Sirkin Camp and constructing residential neighborhoods and commercial spaces in the vacated area. A high-speed road with interchanges, which includes three interchanges that meet up with Highway 4713, 483 and the Segula region. The road includes intermittent tunneling in its central portion, to the west of the future Sirkin neighborhood	Center	2,000	TBD	TBD	5	No	Public	Budgetary	Contractor tender
New Road	Completed	Israel Roads Company	Highway 71- Afula-Bet Shean (Bet Shean-Yissachar)	Doubling Highway n. 71 into a two-route, two-lane highway, and adding interchanges to the intersections between Bet Shean and the Yissachar junction	North	567	Q3/2020	Q2/2021	4	No	Public	Budgetary	Contractor tender
New Road	Under Construction	Israel Roads Company	Highway 44- Gezer Interchange	Adding an entrance to the Rechavam Base at the east side	Center	229	Q2/2024	Q3/2025	3	No	Public	Budgetary	Contractor tender
New Road	Under Construction	Israel Roads Company	Highway 4-East Holon Interchange	Completing the East Holon interchange on Highway 4, in response to the growth in residential units which are planned for Holon and Rishon LeZion. Completing the East Holon interchange, including ramps on the eastern side. The project also includes putting up support and acoustical walls; environmental development; gardening and irrigation; drainage works; electricity and lighting; sign bridges, road signs and painting, and seeing to the relocation of various pieces of infrastructure	Center	212	Q2/2021	Q3/2021	3	No	Public	Budgetary	Contractor tender

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
New Road	Under Construction	Israel Roads Company	Highway 41- Ashdod Stage D (Nir Galim). Expansion from Bnei Brit Junction until Ashdod Junction	The project is a part of several projects which establish better accessibility, without intersections, to the Port of Ashdod. In addition, the project provides a solution to the traffic problems that stem from the volume of traffic expected in the area of the project. Highway 41- a two-route road, three lanes, between the Ashdod Junction and the Bnei Brit Junction. The project includes adding an interchange to Nir Galim Junction; arranging the entrances for the Nir Galim and Bnei Darom settlements, and for the Ashdod industrial zone; and setting up an underground station passage for the main switching station of the Electric Company	South	1,243	Q4/2021	Q4/2022	3	No	Public	Budgetary	Contractor tender
New Road	Under Construction	Ayalon Roads Company	Highway 200	Bypass road	Center	454	Q3/2022	Q2/2023	7	No	Public	Budgetary	Contractor tender
New Road	Under Construction	Israel Roads Company	Highway 38 South	Expanding Highway 38 in the section between Tsor'a and Ramat Bet Shemesh into a two-route, two-lane road, including constructing a divider at Yishi junction-Givat Sharet, pedestrian bridge at the entrance intersection to the area	Center	595	Q4/2017	Q4/2018	8	No	Public	Budgetary	Contractor tender
New Road	Under Construction	TransIsrael Company	Addition of a lane - Highway 6	Adding a fourth basic lane in both directions in the section between the Qessem interchange and the Iron interchange; and adding a third basic lane in both directions in the section between Iron and En Tut	Center	2,900	Q2/2022	Q4/2023	4	No	Franchise	Joint	PPP
New Road	Under Construction	Israel Roads Company	Highway 611- Harish- Highway 574	Laying Highway 611, entrance southwest of the town of Harish from Narbata Junction (Shaar Menashe), including a new intersection, a wildlife passage, a bridge over Highway 6 and a bridge over the Narbata stream, and connection by a traffic circle to the town of Harish	North	335	Q4/2022	Q2/2023	3	No	Public	Budgetary	Contractor Tender

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Interchange	Detailed planning	Israel Roads Company	Highway 38-Bet Shemesh Interchange (Ministry of Construction and Housing)	Linking by interchange Bet Shemesh and Road n. 3855, by constructing two interchanges in place of the signalized intersection	Center	332	Q3/2025	Q4/2025	3	No	Public	Budgetary	Contractor Tender
Heavy Railway Line	Under Construction	Israel Railways Company	Project ERTMS	Constructing a command and control system for improving the safety of train traffic and increasing capacity within the network		2,117	Q1/2018	Q1/2018	8	Not relevant	Public	Budgetary	Contractor Tender

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Aviation	Under Construction	Airports Authority	Replacement of security-check systems with a more advanced generation, expansion of the capacity of screening and checking systems, and more	Replacement of security-check devices with new-generation ones, adapting transport and sorting systems to the new devices, as well as changes and adaptations in the HBS system	BEN-GURION AIRPORT	267	Not relevant	Q1/2020	5	No	Public	Other	Contractor Tender
Aviation	Under Construction	Airports Authority	Replacement, upgrade, and adaptation of the security-check machines on Level 3	Development and acquisition of devices XDI-type diffraction technology devices, which satisfy the operative requirements unique to the Airports Authority	BEN-GURION AIRPORT	215	Not relevant	Q1/2020	7	No	Public	Other	Contractor Tender
Aviation	Under Construction	Airports Authority	Adapting the technology of the sorting and security-check systems to the growth in traffic	Because of the growth in passenger traffic at BEN-GURION AIRPORT, it is necessary to adapt the existing HBS system to the current capacity	BEN-GURION AIRPORT	120	Not relevant	Q4/2019	7	No	Public	Other	Contractor Tender
Aviation	Under Construction	Airports Authority	Constructing food factories at BEN-GURION AIRPORT	Constructing food factories in the western support complex near Terminal 3	BEN-GURION AIRPORT	100	Q1/2016	Q1/2020	5	Yes	Franchise	Other	PPP
Aviation	Initiative	Airports Authority	Planning for and executing the accommodation of intra-national traffic in Haifa	With the closure of Sde Dov Airport, and in light of the expected closure of the Herzliya Airport, it is necessary to prepare Haifa airport to take in the light traffic	BEN-GURION AIRPORT	130	TBD	TBD	2.5	No	Public	Other	Contractor Tender

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Border Crossing: Passenger terminal	In planning	Airports Authority	Constructing a new arrivals terminal at the Allenby Crossing	Planning and construction of a new terminal for arriving travelers at Allenby Crossing, to address the accelerating growth in traveler traffic in the last several years	Allenby Crossing	260	TBD	TBD	4	No	Public	Other	Contractor Tender
Air transport: infrastructure upgrade of the airport	Construction	Airports Authority	Replacing radar systems and automation ¹	Replacement of the automation systems of radar and communication at BEN-GURION AIRPORT, including building a new structure, on account of the obsolescence of the existing systems	BEN-GURION AIRPORT	150	Q4/2019	Q4/2026	4	No	Public	Other	Contractor Tender
Air transport: infrastructure upgrade of the airport	Tender	Airports Authority	Replacing radar systems and automation ²	Acquisition of radar systems and their installation	BEN-GURION AIRPORT	110	Q3/2025	Q1/2026	3	No	Public	Other	Contractor Tender
Air transport: infrastructure upgrade of the airport	Initiative and Tender ³	Airports Authority	Planning and construction of additional terminal infrastructure to increase the capacity of BEN-GURION AIRPORT	Constructing a ground-level terminal structure next to Terminal 3 and building an additional air arm in Terminal 3	BEN-GURION AIRPORT	2600	Q4/2025	Q1/2026	5	No	Public	Other	Contractor Tender
Air transport: infrastructure upgrade of the airport	Construction	Airports Authority	BEN-GURION AIRPORT Interchange West (Kfar Habad Interchange)	Construction of the new entrance interchange and entrance gate from Highway 1 to BEN-GURION AIRPORT	BEN-GURION AIRPORT	422	Q2/2025	Q3/2025	3	No	Public	Other	Contractor Tender

1 The automatization system is at the construction stage.



2 The radar system is at the bidding stage.





3 A first tender has been publicized for two secondary projects (the Tel Aviv gate and expanding the dining compound)

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Air transport: infrastructure upgrade of the airport	Tender	Airports Authority	Planning and execution of Parking Lot 21 at BEN-GURION AIRPORT	Constructing a parking structure next to the office building	BEN-GURION AIRPORT	104	Q2/2025	Q4/2025	3	No	Public	Other	Contractor Tender
Air transport: infrastructure upgrade of the airport	Initiative	Airports Authority	Planning and construction of an initial control unit for managing aeronautical transport	Integrating the control units in the north and the south into a central hub	BEN-GURION AIRPORT	925	Q1/2026	Q3/2026	5	No	Public	Other	Contractor Tender


MINISTRY OF ENERGY AND INFRASTRUCTURE

MINISTRY OF ENERGY AND INFRASTRUCTURE

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Electricity: Conventional Production	Completed	Electricity Authority	Private electricity producer Etagal Ashdod	Conventional electricity producer-186 mW	Ashdod	600	Not relevant	Q1/2020	5	No	Private	Private	Private Execution
Electricity: Conventional Production	Detailed planning and/or financial closure	Private electricity producers	Additional conventional power station in Eshkol	Constructing a conventional power station of 630-900 mW	Eshkol-Ashdod site	3,800	Q3/2023	TBD	3	No	Private	Private	Private Execution
Electricity: Conventional Production	Completed	Israel Electric Company	Combined recycling Orot Rabin	Conventional electricity production-1,260 mW	Hadera	4,800	Not relevant	Q4/2019	5	No	Public	Fee	Joint self- and contractor execution
Electricity: Renewable Energy 	Completed	Private Energy Producers	Competitive process no. 2 for producing electricity with photo-voltaic technology combined with storage capacity	Facilities for solar energy production and storage in various projects, which are being constructed thanks to a competitive process of the Electricity Authority- 608 mW	National	4,000	Q4/2020	Q3/2023	2	No	Private	Private	Private Execution
Electricity: Renewable Energy 	Completed	Private Energy Producers	Competitive process no. 1 for producing electricity with photo-voltaic technology combined with storage capacity	Facilities for solar production and storage in various projects, which are being constructed thanks to a competitive process of the Electricity Authority- 168mW	National	1,100	Q2/2020	Q2/2023	2	No	Private	Private	Private Execution








Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Electricity: Renewable Energy 	Under Construction	Private Energy Producers	Competitive process no. 1 for constructing facilities in dual-use	Constructing facilities in every category of dual use, which are being constructed thanks to a competitive process of the Electricity Authority- 810 mW	National	TBD	Q4/2021	Q4/2024	2	No	Private	Private	Private Execution
Electricity: Renewable Energy 	Completed	Private Energy Producers	Competitive process no. 3 for producing electricity in rooftop facilities and water reservoirs	Solar-production facilities on rooftops and reservoirs, which are being constructed through a competitive process of the Electricity Authority- 435 mW	National	1,300	Q3/2021	Q2/2023	2	No	Private	Private	Private Execution
Electricity: Storage 	Under Construction	Private Energy Producers	Private electricity producer: pumped storage Manara	Electricity production using pumped storage technology-156 mW	Manara	900	Not relevant	Q2/2021	7	No	Private	Private	Private Execution
Electricity: Storage 	Completed	Private Energy Producers	Private electricity producer: Star pumped storage	Electricity production using pumped storage technology- 344 mW	Kochav HaYarden	1,750	Not relevant	Q4/2019	5	No	Private	Private	Private Execution
Electricity: Conventional Electricity Production	Tender	Private Energy Producers	Additional conventional power stations	Constructing four conventional power stations of 600-900 mW	TBD	8,000	Q3/2025	TBD	5	No	Private	Private	Private Execution
Electricity: Conventional Electricity Production	Initiative	Private Energy Producers	Power stations in the courtyards of conventional consumers of up to 500 mW	Cover of up to 500 mW	TBD	TBD	Not relevant	TBD	3	No	Private	Private	Private Execution






Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Electricity: Power Line	Under Construction	Israel Electric Company	Installing cables at the Galil Switching Station-laying 8 loops of cable	Constructing a double-circuit per line, 161 kW,7 km in length	Northern District	90	Not relevant	Q2/2021	6	No	Public	Fee	Joint self - and contractor execution
Electricity: Switching Station	Under Construction	Israel Electric Company	Jerusalem Cluster (400)	Jerusalem switching station- 400/161 kW; 400 kW line Jerusalem-Tzafit, connecting switching station to the system-161kW	Center-Jerusalem	490	Not relevant	Q1/2026	4	No	Public	Fee	Joint self- and contractor execution
Electricity: Switching Station	Under Construction	Israel Electric Company	HaSharon cluster switching station	Hefer switching station- 400/161kW; connecting the switching station to the system, 161 kW	Center	440	Not relevant	Q1/2026	4	No	Public	Fee	Joint self- and contractor execution
Electricity: Power Line	Under Construction	Israel Electric Company	400 kW Power line Tzafit-Gezer	Constructing a 400 kW line	Tzafit-Gezer	200	Not relevant	Q4/2020	6	No	Public	Fee	Joint self- and contractor execution
Electricity: Power Line	Under Construction	Israel Electric Company	Dimona-Paran 161 kW power line	Constructing a 161 kW line in the Dimona-Paran region	The Negev and the Arava	145	Not relevant	Q1/2023	4	No	Public	Fee	Joint self- and contractor execution
Electricity: Power Line	Under Construction	Israel Electric Company	Eitan-Dimona 161 kW Power line	Rebuilding of the 161 kW Eitan-Dimona line, at a length of 70 km	Eitan-Dimona	300	Not relevant	Q1/2023	5	No	Public	Fee	Joint self- and contractor execution-
Electricity: Power Line	Completed	Israel Electric Company	Negev Cluster 400 kW Power line (161kW will be electrified on 31.12.2021, and the 400 kW by 31.12.2023)	Constructing a 400 kW line	Tzafit-Rotem Plain	720	Not relevant	Q3/2019	5	No	Public	Fee	Joint self- and contractor execution






Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Electricity: Power Line	Under Construction	Israel Electric Company	North Cluster 400 kW Power line	Constructing to Galil-Caesarea 400 kW line. The line is being built in stages- part will be electrified by 31.12.2022, and part by 31.05.2027	North	675	Not relevant	Q2/2017	10	No	Public	Fee	Joint self- and contractor execution-
Electricity: Power Line	Under Construction	Israel Electric Company	Eitan Tzafit Line-Rebuilding, 21.7 km	Constructing a double-circuit 161kW power line at a length of 21.7 km	Southern District	80	Not relevant	Q2/2018	7	No	Public	Fee	Joint self- and contractor execution
Electricity: Switching Station	Under Construction	Israel Electric Company	North Cluster Switching Station	Galil Switching Station- 400/161 kW, connecting the switching station to a 161 kW system	North	320	Not relevant	Q2/2020	7	No	Public	Fee	Joint self- and contractor execution
Electricity: Storage 	Under Construction	Israel Electric Company	Constructing the storage facilities of the Electricity Company at the secondary stations for systemic uses	Constructing storage facilities with a capacity of 150 mW at secondary stations in order to capture renewable energies in areas where access to the network is limited	The south and north of the country	600	Not relevant	Q2/2024	3	No	Public	Fee	Joint self- and contractor execution
Electricity: Distribution Development Plan	Under Construction	Israel Electric Company	Development Plan for the Distribution Network	Development and upgrading of the distribution network in accordance with the market's electricity needs, and the government's goals of incorporating renewable energies	The entire country	22,000	Not relevant	Q1/2024	7	No	Public	Fee	Joint self- and contractor execution
Electricity: Installing Smart Meters 	Under Construction	Israel Electric Company	Installing smart meters	Installation of about 2-3 million smart meters in place of the basic meters that are currently in the market, and in the new connections	The entire country	3,000	Not relevant	Q3/2021	7	No	Not relevant	Fee	Joint self- and contractor execution
Electricity: Conventional Electricity Production	Detailed Planning and/or Financial Closure	Accountant General	Conventional power stations in Sorek	Conventional power stations- 630-900 mW	Sorek	3,800	Q2/2023	Q3/2026	3	Yes	Private	Franchise	PPP






Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Electricity: Renewable Energy 	Detailed Planning and/or Financial Closure	Accountant General	Dimona-South	Production of photo-voltaic electricity-up to 265 mW	Dimona	660	Q3/2023	Q3/2025	2.25	Yes	Private	Franchise	PPP
Electricity: Renewable Energy 	Detailed Planning and/or Financial Closure	Accountant General	PV3-Ashlim	Production of photo-voltaic electricity-up to about 100 mW	In the vicinity of Kibbutz Ashlim	250	Q3/2023	Q1/2026	1.5	Yes	Private	Franchise	PPP
Electricity: Renewable Energy 	Under Construction	Private Electricity Producers	Shirat Dvora 2	Facility for producing electricity from renewable energy	Hevel Taanach	225	Not relevant	Q4/2026	3	No	Private	Private	Private Execution
Electricity: Renewable Energy 	Under Construction	Private Electricity Producers	Hadarei Shan	Facility for producing electricity from renewable energy	Tirat Tzvi	460	Not relevant	Q3/2022	7	No	Private	Private	Private Execution
Electricity: Renewable Energy 	Completed	Private Electricity Producers	Yasif-PV	Facility for producing electricity from renewable energy	Jedida-Makr PV	225		Q4/2024	2	No	Private	Private	Private Execution
Electricity: Renewable Energy 	Completed	Private Electricity Producers	Shirat Dvora PV	Facility for producing electricity from renewable energy	Hever near Afula	360	Not relevant	Q4/2024	2	No	Private	Private	Private Execution
Electricity: Renewable Energy 	Under Construction	Private Electricity Producers	Gilat	Facility for producing electricity from renewable energy	Gilat Forest	240	Not relevant	Q2/2024	2	No	Private	Private	Private Execution
Electricity: Renewable Energy 	Under Construction	Private Electricity Producers	Melilot	Facility for producing electricity from renewable energy	Melilot	420	Not relevant	Q2/2023	3	No	Private	Private	Private Execution
Electricity: Renewable Energy 	Under Construction	Private Electricity Producers	Oasis 2	Facility for producing electricity from renewable energy	Mashabei Sadeh	120	Not relevant	Q2/2023	3	No	Private	Private	Private Execution






Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Electricity: Renewable Energy 	Under Construction	Private Electricity Producers	Urim	Facility for producing electricity from renewable energy	Urim	190	Not relevant	Q3/2024	2	No	Private	Private	Private Execution
Electricity: Renewable Energy 	Under Construction	Private Electricity Producers	Tse'elim 4	Facility for producing electricity from renewable energy	Tse'elim	225	Not relevant	Q3/2024	2	No	Private	Private	Private Execution
Electricity: Constructing Facilities 	Under Construction	Private Electricity Producers	Constructing facilities throughout the country-renewable energies	Constructing facilities for renewable energy with rate regulation	The entire country	3,000	Not relevant	Q1/2026	3	No	Private	Private	Private Execution
Electricity: Constructing Facilities 	Under Construction	Private Electricity Producers	Constructing private facilities throughout the country-renewable energy	Constructing facilities in the framework of unregulated rates for renewable energy- the entire country	The entire country	18,000	Not relevant	Q1/2026	3	No	Private	Private	Private Execution
Electricity: Storage	Initiative	Private Electricity Producers	Constructing independent high-tension storage facilities	Constructing independent storage facilities which will be connected to a high-tension network in the framework of a regulated market and in accordance with a cover at a height of 2,500 mW in a geographic distribution which has been allocated by the system administrator	The entire country	3100	Not relevant	TBD	2	No	Private	Private	Private Execution
Electricity: Secondary Station	Under Construction	Israel Electric Company	Secondary Station Nahal Tsofim	Constructing a permanent internal secondary station	Nahal Tsofim	110	Not relevant	Q3/2022	4	No	Public	Fee	Joint self- and contractor execution
Electricity: Secondary Station	Under Construction	Israel Electric Company	Secondary Station Bat Yam	Constructing a permanent internal secondary station	Bat Yam	110	Not relevant	Q2/2024	3		Public	Fee	Joint self- and contractor execution



Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Electricity: Storage 	Completed	Private Electricity Producers	Competitive Process for constructing Storage Facilities at High Tension	This project involves the competitive process only for the purpose of constructing storage facilities with a capacity of about 1,000 mW, which will be connected to a high-tension network in regions approved by the authority, for the purpose of collecting renewable energies	North (Gallilee, Golan, valleys), Aravam, western Negev and Shefela	2,400	Q4/2023	Q1/2025	1	No	Private	Private	Private Execution
Electricity: Storage 	Detailed planning and/or financial closing	Private Electricity Producers	Timna, Arava	Storage in various projects, which are being constructed through a competitive process of the Electricity Authority	Arava	319	Q3 /2024	Q4 /2025	3	No	Private	Fee	Private Execution
Electricity: Storage 	Detailed planning and/or financial closing	Private Electricity Producers	Neve Harif, Arava	Storage in various projects, which are being constructed through a competitive process of the Electricity Authority	Arava	255	Q3 /2024	Q4 /2025	3	No	Private	Fee	Private Execution
Electricity: Storage 	Detailed planning and/or financial closing	Private Electricity Producers	Melilot, Western Negev	Storage in various projects, which are being constructed through a competitive process of the Electricity Authority	Western Negev	319	Q3 /2024	Q4 /2025	3	No	Private	Fee	Private Execution
Electricity: Storage 	Detailed planning and/or financial closing	Private Electricity Producers	Neot Smadar, Arava	Storage in various projects, which are being constructed through a competitive process of the Electricity Authority	Arava	319	Q3 /2024	Q4 /2025	3	No	Private	Fee	Private Execution
Electricity: Storage 	Detailed planning and/or financial closing	Private Electricity Producers	Ohad Haluziyot, Western Negev	Storage in various projects, which are being constructed through a competitive process of the Electricity Authority	Western Negev	319	Q3 /2024	Q4 /2025	3	No	Private	Fee	Private Execution
Electricity: Storage 	Detailed planning and/or financial closing	Private Electricity Producers	Shirat Dvora, North	Storage in various projects, which are being constructed through a competitive process of the Electricity Authority	North	319	Q3 /2024	Q4 /2025	3	No	Private	Fee	Private Execution






Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Electricity: Storage 	Detailed planning and/or financial closing	Private Electricity Producers	Dror, North	Storage in various projects, which are being constructed through a competitive process of the Electricity Authority	North	319	Q3 /2024	Q4 /2025	3	No	Private	Fee	Private Execution
Electricity: Storage 	Detailed planning and/or financial closing	Private Electricity Producers	Kochav HaYarden, North	Storage in various projects, which are being constructed through a competitive process of the Electricity Authority	North	149	Q3 /2024	Q4 /2025	3	No	Private	Fee	Private Execution
Electricity: Storage 	Detailed planning and/or financial closing	Private Electricity Producers	Magen, Western Negev	Storage in various projects, which are being constructed through a competitive process of the Electricity Authority	Western Negev	319	Q3 /2024	Q4 /2025	3	No	Private	Fee	Private Execution
Electricity: Storage 	Detailed planning and/or financial closing	Private Electricity Producers	Bet Nir, Western Negev	Storage in various projects, which are being constructed through a competitive process of the Electricity Authority	Western Negev	234	Q3 /2024	Q4 /2025	3	No	Private	Fee	Private Execution
Electricity: Storage 	Detailed planning and/or financial closing	Private Electricity Producers	Sde Amiel, North	Storage in various projects, which are being constructed through a competitive process of the Electricity Authority	North	319	Q3 /2024	Q4 /2025	3	No	Private	Fee	Private Execution







Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Water: Conveyance and distribution 	Under construction	Water Authority / "Mekorot"	Connecting desalination facility Sorek 2	Connecting desalination facility Sorek 2, expected completion of the process of connection to the national network	Center	400	Not relevant	Q1/2020	4	No	Public	Fee	Joint self- and contractor execution
Water: Conveyance and distribution 	Detailed planning and construction	Water Authority / "Mekorot"	Routing water northward through the national carrier	A system for reversing the direction of flow in the carrier, and supplying water from the coastal desalination plants through the Nofrim stations in Rosh HaAyin, and drilling surpluses, to set a balance in the western Galilee and add water to the Galilee slope. The project includes building three pumping stations in Rosh HaAyin and Metzger; the Haifa connection, building the Mishmarot reservoir and the Menashe reservoir, at a volume of 50,000 cu. m. each	Center	430	Q2/2021	Q4/2021	5	No	Public	Fee	Joint self- and contractor execution
Water: Conveyance and distribution 	Under construction	Water Authority / "Mekorot"	Augmenting the water supply to the region of Afula, Merhavia and Sulam	The "Mekorot" company is vacating its facilities inside Afula, and the new system will supply water from the national carrier along the Emek rail line	North	900	Not relevant	Q3/2022	4	No	Public	Fee	Joint self- and contractor execution
Water: Conveyance and distribution 	Under construction	Water Authority / "Mekorot"	Master plan for western Galilee, and integrating the western Galilee desalination plant into the system	The western Galilee desalination plant will be connected toward the south with the Shfaram reservoir by 80-inch diameter lines. The system includes constructing a pumping station, a 200,000 cu. M. reservoir, collection pools and connections to lateral systems	North	1,400	Q2/2021	Q2/2021	5	No	Public	Fee	Joint self- and contractor execution
Water: Conveyance and distribution 	Under construction	Water Authority / "Mekorot"	Augmenting the water supply to Sabkha and disposing of high-salinity water	A suction line and pumping station for the desalination facility in Sabkha. Supplying seawater for additional customers (Salt Company, Ardag, Aquaculture and others)	South	220	Not relevant	Q1/2019	6	No	Public	Fee	Joint self- and contractor execution





Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Water: Conveyance and distribution 	Under construction	Water Authority / "Mekorot"	Augmenting the water supply in the Gaaton-Tarshikha Axis	A "Mekorot" line within Nahal Kziv will be decommissioned, and in its place will be built a new system from the Kabri region and as far as the Maalot-Tarshikha region, including the option of augmenting the En Aviv plant, which is currently fed entirely from wastewater in the Hula Valley	North	170	Not relevant	Q1/2019	7	No	Public	Fee	Joint self- and contractor execution
Water: Conveyance and distribution 	Under construction	Water Authority / "Mekorot"	Supplying water to Judea and Samaria	Augmenting the supply system from the national system to all of the existing axes, with an emphasis on the Cross-Samaria and on the Menashe Axis,, including carrying out additional drilling and connecting the Karnei Shomron region to Alfei Menashe. Most of the water will be supplied to the Palestinian Authority in Nablus. Includes the water supply to the Ramat Bet Shemesh area and Aderet, and the water supply to the northern mountain ridge	Center	1,000	Not relevant	Q1/2018	7	No	Public	Fee	Joint self- and contractor execution
Water: Conveyance and distribution 	Under construction	Water Authority / "Mekorot"	Master plan for freshwater to the Negev	Plan for supplying 338 million cu. M. of freshwater to agriculture, by constructing a new axis of conveyance from the Mifsach region to Beer Sheva	South	1,700	Not relevant	Q2/2017	12	No	Public	Fee	Joint self- and contractor execution
Water: Conveyance and distribution 	Under construction	Water Authority / "Mekorot"	Augmentation of the water supply in the Arava	Supplying water for agricultural and home use to the southern and middle Arava, including setting up complementary systems for brackish water and for dilution hubs	South	1,400	Not relevant	Q1/2018	10	No	Public	Fee	Joint self- and contractor execution
Water: Conveyance and distribution 	Under construction	Water Authority / "Mekorot"	Supplying water from the Eshkol reservoir to the Kineret	Constructing a system of lines from the filtered-water reservoir in Eshkol and as far as the Kineret, by way of Nahal Tsalmon (in two stages)	North	470	Not relevant	Q1/2018	5	No	Public	Fee	Joint self- and contractor execution








Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Water: Conveyance and distribution 	Under construction	Water Authority / "Mekorot"	Replacing concrete sections on the western Yarkon line from Sorek northwards	On the western Yarkon line , from the Mesubbim region until Rosh HaAyin, there is a need to replace the existing concrete lines with steel lines with 80-inch and 100-inch diameters. The estimate includes the participation of external groups, as well as about 200 MNIS at the expense of external groups. These projects are being carried out in stages, so that it is a matter of varying stages of production, some of which are already in motion	Center	400	Not relevant	Q1/2019	6	No	Public	Fee	Joint self- and contractor execution
Water: Conveyance and distribution 	Under construction	Water Authority / "Mekorot"	Fifth system to Jerusalem	Pressure tunnel 13.5 km in length and about 3 meters in diameter, covered in steel, for transporting water from the Ksalon station to the En Karem reservoir. Completion of the eastern portion of the fifth system, including constructing Ksalon stations to En Karem., the En Karem station to the Gihon reservoirs, constructing an En Karem reservoir at a volume of 30,000 cu. M.	Center	2,000	Not relevant	Q1/2018	6	No	Public	Fee	Joint self- and contractor execution
Water: Conveyance and distribution 	Under construction	Water Authority	Golan waters"- Project to expand holdings in the Golan Heights	Augmenting the water systems of the Golan within the framework of the government decision to expand holdings in the Golan- lines, pumping stations and reservoirs	Golan Heights	190	Not relevant	Q1/2020	7	No	Private	Joint	Contractor tender
Water: Conveyance and distribution 	Under construction	Water Authority	Jordan Valley-northern carrier for supplying inferior water	Constructing a water-carrying system from Emek HaMaayanot to the central valley, and constructing reservoirs for winter pooling	Jordan Valley	160	Not relevant	Q1/2020	9	No	Private	Joint	Contractor tender
Water: Conveyance and distribution 	Detailed planning/ financial closure	Inter-ministerial tender committee	TAAS Ramat HaSharon	Facility for treating polluted water in the area of the TAAS factory in Ramat HaSharon	Ramat HaSharon	TBD	Q3/2021	Q1/2025	2	Yes	Franchise	Budgetary	PPP

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Water: Conveyance and distribution 	Under construction	Water Authority	Supplying freshwater to the eastern valleys (the eastern carrier), Stage A - 2025	In the framework of connecting isolated areas to the national system, and responding to the water shortage in the eastern valleys, the project integrates two primary water sources: the Kineret waters from the north, and national-system water from the west, with the addition of wastewater, brackish water, desalinated water and water from the Yarmuk, including supply lines, pumping stations, reservoirs and pools, undertaken by four agricultural water cooperatives (Emek HaYarden, Afikei Mayim, Mei Bikat HaYarden and En Harod) and the "Mekorot" company. The eastern carrier will supply water to agriculture from the Jordan Valley via the main water carrier southwards, up until the central Jordan Valley, while water will also be supplied to consumers along the way (pumped storage and Emek HaMaayanot).	Eastern valleys	250	Not relevant	Private	5	No	Private	Fee	Contractor
Water: Conveyance and distribution 	Initiative	Water Authority	Supplying water to the Kineret Incline-Upper Galilee, Stage A - 2025	Development plan for supplying water to the water cooperative in the Galilee, which unites within itself the water cooperatives, other private producers, the customers of "Mekorot" and additional water users in the Upper Galilee region. The plan will assist the region's agricultural, economic, and tourism development and more. The plan is based upon the existing system and sources of supply, with development in accordance with the needs of agriculture in the Upper Galilee, and includes constructing a basin of 10 million cu. m.	Upper Galilee	180	TBD	TBD	5	No	Private	Fee	Contractor








Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Water: Conveyance and distribution 	Under construction	Water Authority / "Mekorot"	Master plan for the Gush Dan waste treatment plant	Development of the waste treatment plant, which includes upgrading the insertion and production system; upgrading and augmenting the transmission system; pumping stations; increasing the pooling capacity by upgrading and constructing reservoirs (Nahal Oz, HaBesor, Zohar), with the goal of supplying all of the wastewater treated in the plant of the association of Dan towns, up to the final stage, to the customers of the Dan treatment plant in accordance with water-rationing policies	South	3,500	Not relevant	Q1/2019	20	No	Public	Fee	Joint self- and contractor execution
Water: Conveyance and distribution 	Initiative	Water Authority	Regional wastewater supplier-Central Negev	Constructing infrastructure to take advantage of wastewater- reservoirs, transmission lines and pumping stations. In 2018, the focus was on works in Rahat and Netivot	South	200	Not relevant	Not relevant	9	No	Private	Joint	Contractor tender
Water: Conveyance and distribution 	Under construction	Water Authority	Regional wastewater supplier-western Galilee-master plan for the Asher reservoirs	Constructing infrastructure, lakes for wastewater, pumping stations and transport systems for the region's agriculture	Western Galilee	250	Q1/2022	Q3/202	10	No	Private	Joint	Contractor tender
Water: Conveyance and distribution 	Initiative	Water Authority	Regional wastewater supplier-Central Galilee	Constructing infrastructure to take advantage of wastewater- reservoirs, transmission lines and pumping station	In the region-from Yavniel to Rosh Pina	250	Not relevant	Not relevant	10	No	Private	Joint	Contractor tender
Water: Conveyance and distribution 	Detailed planning and/or financial closure	Water Authority	Master plan for Jezreel Valley	Promoting the installation of water facilities at reservoirs, lines and pumping stations in order to supply water to agriculture	North	250	Q1/2022	Q4/2022	10	No	Private	Joint	Contractor tender





Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Water: Conveyance and distribution 	Detailed planning	Water Authority	Regional wastewater supplier- Ayalon-Latron	Constructing infrastructure to take advantage of wastewater- reservoirs, transmission lines and pumping stations. In 201efforts were focused on local works in Lahat and Netivot. In 2020, installation of the bypass line is expected. The date when construction on the Naan reservoir will begin has yet to be determined	Ayalon-Latron	300	Not relevant	Not relevant	10	No	Private	Joint	???? ???????
Water: Conveyance and distribution 	Under construction	Water Authority	Regional wastewater supplier- Judean foothill water	Constructing infrastructure to take advantage of wastewater-works are being carried out at the reservoirs of Nahshon , Gat and Ramat Shiryon, and supply lines from them to Tsor'a.	Center	550	Not relevant	Not relevant	9	No	Private	Joint	Contractor tender
Water: Conveyance and distribution 	Under construction	Water Authority	Regional wastewater supplier- Yarkon-Carmel	Constructing infrastructure to take advantage of wastewater- reservoirs, transmission lines and pumping stations	Center	450	Not relevant	Not relevant	9	No	Private	Joint	Contractor tender
Water: Conveyance and distribution 	Under construction	Water Authority	Jordan Valley- Plant for reclaiming wastewater	Stage B of a plant for reclaiming wastewater. Constructing a facility for desalinating brackish water, a seasonal reservoir and a system of lines	Jordan Valley	166	Not relevant	Q4/2025	5	No	Private	Joint	Contractor tender
Water: Conveyance and distribution 	Under construction	Water Authority	Regional wastewater supplier- southern coastal plain	Constructing infrastructure to take advantage of wastewater- reservoirs, transmission lines and pumping stations	South	150	Not relevant	Not relevant	9	No	Private	Joint	Contractor tender
Water: Conveyance and distribution 	Initiative	Accountant General/Water Authority	Facility for complementary treatment of Gush Dan plant wastewater	Constructing a facility for advanced industrial treatment of the secondary wastewater surpluses of the Gush Dan waste treatment plant at an estimated volume of 75 million cu. m. a yea, and at a level of quality equivalent to treatment with SAT. The treated wastewater will be connected to a line which diverts it southward after the SAT treatment	Gush Dan waste treatment plant	TBD	Q4/2025	Q1/2027	3	Yes	Franchise	Fee	PPP

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Water: Conveyance and distribution 	Under construction	Water Authority / Accountant General	Western Galilee	Desalination Facility	Desalination Facility	1,000	Q4/2020	Q1/2024	4	Yes	Franchise	Private	PPP
Water: Conveyance and distribution 	Under construction	Water Authority / Accountant General	Sorek B	Desalination Facility	Center	1,700	Q4/2018	Q2/2020	5	Yes	Franchise	Private	PPP
Water: Conveyance and distribution 	Detailed planning and/or financial closure	Water Authority / Accountant General	Ashkelon 2027	Desalination Facility	Center	1,700	Q3/2025	Q2/2028	3	Yes	Franchise	Private	PPP
Water: Conveyance and distribution 	Under construction	Water Authority / "Mekorot"	Wastewater Plan	Preserving and augmenting the production capacity of of "Mekorot" drilling; most efficient use of the natural water sources; development of new water sources; dependability of supply; operational flexibility; preventing damage to water sources (preventing pollution/the spread of brine); reinforcement, backup and supplementation of production as needed for the operation of the national system, and the integration of the abovementioned goals	The entire country	420	Q1/2020	Q1/2023	3	No	Public	Fee	Contractor tender
Water: Conveyance and distribution 	Under construction	Water Authority	Operational system (Command and Control)	System for managing the water supply of the "Mekorot" company by coordinating and synchronizing the core operational processes, optimal exploitation of water resources, and improving water quality for consumers	The entire country	200	Q3/2021	Q4/2021	5	No	Public	Fee	Contractor tender
Sewage: Conveyance and distribution 	Under construction	Water Authority / Mei Iron Corporation	Wadi Ara Collector- Mei Iron Corporation	Sewage collector for all the communities of Wadi Ara, Harish and other, which responds to future development and housing development	Wadi Ara	180	Q1/2022	Q1/2025	2	No	Public	Joint	Contractor tender

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Sewage: Conveyance and distribution 	Under construction	Water Authority	Upgrading the Nabi Musa Wastewater Treatment Plant	Upgrading the Nabi Musa Wastewater Treatment Plant	East Jerusalem	260	Q4/2021	Q2/2022	5	No	Public	Fee	Contractor tender
Sewage: Conveyance and distribution 	Under construction	Water Authority	Collection From East Jerusalem up to the Nabi Musa Wastewater Treatment Plant	Collection From East Jerusalem up to the Nabi Musa Wastewater Plant Treatment	East Jerusalem	474	Q4/2021	Q4/2021	5	No	Public	Fee	Contractor tender
Sewage: Conveyance and distribution 	Detailed planning	Water Authority	Ashdod Wastewater Treatment Plant	Upgrading the Ashdod wastewater treatment plant as a response to planned development in the city	Ashdod	110	Q4/2022	Q2/2023	3	No	Public	Fee	Contractor tender
Sewage: Conveyance and distribution 	Under construction	Water Authority	Timorim Wastewater Treatment Plant	Upgrading the wastewater treatment plant to 30,000 cu. m./day, including the collection of waste from the Hatsor treatment plant and responding to the development of the area	Timorim	200	Q4/2022	Q1/2024	4	No	Public	Joint	Contractor tender
Sewage: Conveyance and distribution 	Detailed planning	Water Authority	Netiv HaLamed-He Wastewater Treatment Plant	Constructing a regional wastewater treatment plant with design capacity of 30,000 cu. m./day	Netiv HaLamed-He	256	Q2/2024	Q4/2025	4	No	Public	Fee	Contractor tender
Sewage: Conveyance and distribution 	Under construction	Water Authority	Kiryat Shemona Wastewater Treatment Plant	Dismantling of the existing wastewater treatment plant and building a new facility which responds to the dismantling of the small wastewater treatment plants in the area and the development of the region	Kiryat Shemona	145	Q3/2022	Q4/2024	5 (depending on the war)	No	Public	Joint	Contractor tender
Sewage: Conveyance and distribution 	Detailed planning	Water Authority	Upgrading and expansion of the Beer Sheva Wastewater Treatment Plant	Upgrading and expansion of the Beer Sheva Wastewater Treatment Plant to 74,000 cu. m./day	Beer Sheva	150	Q2/2025	Q4/2026	4	No	Public	Fee	Contractor tender





Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Sewage: Conveyance and distribution 	Detailed planning and /or financial closure	Water Authority	Dismantling of the Tel Adashim wastewater treatment plant, including building systems for transporting wastewater to the Afula/ Dovrat plant	Dismantling of the Tel Adashim wastewater treatment plant, and connecting wastewater to the Afula/ Dovrat system	Tel Adashim	100	Q2/2024	Q4/2025	3	No	Public	Fee	Contractor tender
Sewage: Conveyance and distribution 	Detailed planning and /or financial closure	Water Authority	Dismantling of the Zarzir wastewater treatment plant, including building wastewater transport systems up to the Yokneam wastewater treatment plant	Dismantling of the Zarzir wastewater treatment plant, and connecting the wastewater to the Yokneam system	Zarzir	100	Q1/2023	Q3/2023	3	No	Public	Fee	Contractor tender
Sewage: Conveyance and distribution 	Under construction	Water Authority	Dismantling of the Herzliya wastewater treatment plant	Dismantling of the Herzliya wastewater treatment plant, and connecting the wastewater to the Dan Municipal Union system	Herzliya	175	Q3/2024	Q1/2026	4	No	Public	Fee	Contractor tender
Sewage: Conveyance and distribution 	Under construction	Water Authority	Haifa wastewater treatment plant	Upgrading and expansion of the Haifa wastewater treatment plant to a design supply of 150,000 cu. m./day	Haifa	800	Q3/2021	Q1/2022	5	No	Public	Fee	Contractor tender

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Sewage: Conveyance and distribution 	Under construction	Water Authority	Master plan-wastewater treatment plant of the Dan Municipal Union	Upgrading and expansion of the wastewater treatment plant to 560,000 cu. m./day	Center	2,000	Q1/2023	Q4/2023	5	No	Public	Fee	Contractor tender
Sewage: Conveyance and distribution 	Under construction	Water Authority	Dovrat wastewater treatment plant	Upgrading and expansion of the Dovrat wastewater treatment plant to 36,000 cu. m./day	North	200	Q3/2021	Q1/2023	4	No	Public	Joint	Contractor tender
Sewage: Conveyance and distribution 	Under construction	Water Authority	Etziona Line	Connecting the Betar Ilit region, Tsur Hadassah, Mateh Yehuda, and the settlements of the area to the Emek HaEla wastewater treatment plant	Center	400	Q1/2023	Q1/2025	3.5	No	Public	Joint	Contractor tender
Sewage: Conveyance and distribution 	Detailed planning and /or financial closure	Water Authority	Ksalon Line	Upgrading and replacing the line	Center	160	Q1/2025	Q4/2026	3	No	Public	Joint	Contractor tender
Sewage: Conveyance and distribution 	Detailed planning and /or financial closure	Water Authority	Shimshon wastewater treatment plant	Expansion of the Shimshon wastewater treatment plant	Center	234	Q2/2024	Q1/2025	4	No	Public	Joint	Contractor tender
Sewage: Conveyance and distribution 	Detailed planning and /or financial closure	Water Authority	Sde Ilan wastewater treatment plant	Expansion of the Sde Ilan wastewater treatment plant to 48,000 cu. m./day	North	480	Q1/2025	Q3/2025	3	No	Public	Joint	Contractor tender
Sewage: Conveyance and distribution 	Detailed planning and /or financial closure	Water Authority	Yad Hanna wastewater treatment plant	Constructing a new wastewater treatment plant for receiving the wastewater of the Palestinian authority, and the wastewater from the Tnuvot plant which is scheduled for closure	Center	200	Q1/2025	Q3/2025	3	TBD	TBD	TBD	TBD
Sewage: Conveyance and distribution 	Under construction	Water Authority	Carmiel wastewater treatment plant	Expanding the wastewater treatment plant to 46,000 cu. m./day, upgrading the transmission system and continuing the plan for additional expansion	North	100	Q1/2024	Q2/2024	3	No	Public	Joint	Contractor tender

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Sewage: Conveyance and distribution 	Under construction	Water Authority	Hadera wastewater treatment plant	Upgrading and expanding the Hadera wastewater treatment plant to 60,000 cu. m./day	Center	170	Q1/2025	Q3/2025	4	No	Public	Joint	Contractor tender
Sewage: Conveyance and distribution 	Detailed planning and /or financial closure	Water Authority	Expanding the Akko wastewater treatment plant	Expanding the Akko wastewater treatment plant	North	200	Q1/2025	Q2/2025	3	TBD	Public	Joint	Contractor tender
Water: Conveyance and distribution 	Under construction	Water Authority	Lod Lowlands	Expanding the plants which supply freshwater in the central region, and in particular in the Lod The plan includes lines, stations and reservoirs. The goal of the plan is to increase the supply of desalinated water in light of the decline in the supply from current drilling (through upgrading the Yehud and Moledet stations and the connecting lines)	Center	500	Not relevant	Q1/2020	10	No	Public	Fee	Joint self- and contractor execution
Water: Conveyance and distribution 	Under construction	Water Authority	Bet Shemesh, Ajur, Adulam	Augmenting the supply of water to Judea and Samaria, and to Ramat Bet Shemesh with an emphasis on adding water to the Hebron district. Within the framework of the Zoom Plan, restoration in stages of the Ajur drilling field	South	600	Not relevant	Q1/2024	5	No	Public	Fee	Joint self- and contractor execution
Water: Conveyance and distribution	Initiative	Water Authority /"Mekorot"	Parallel line to the national carrier	In order to prepare for the supply of water to the Kingdom of Jordan within the framework of increased amounts of water, a parallel line to the national carrier is being advanced. In order to augment the national carrier, the supply of water from the expansion desalinated water northward	North	2000	Not relevant	TBD	10	No	Public	Fee	Joint self- and contractor execution
Water: Conveyance and distribution	Under construction	Water Authority	Supplying water to Kiryat Gat	Plan for supplying water from the Otzem station and up to Kiryat Gat, including construction of pumping stations and a line 60 inches in diameter, and the ability to supply water to the area of Pedaya as well	South	150	Not relevant	Q1/2024	3	No	Public	Fee	Joint self- and contractor execution




Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Sewage: Conveyance and distribution	Under construction	Water Authority	Sabkha D	A desalination module for increasing desalination ability by about 20 million cu. m. (to the desalination ability of the existing facility), which is expected to supply desalinated water for crops to the city of Eilat, for supplying water to the southern and central Arava	South	400	Not relevant	Q1/2025	4	No	Public	Fee	Contractor
Water: Desalination	Initiative	Water Authority / Accountant General	Emek Hefer	Plan for collecting water from a new facility for desalinating water in the area of Emek Hefer. Expectations for the new facility stand at an annual production of around d 400 million cu. .m. The facility is also intended to supply water to the Kingdom of Jordan in the framework of added water supplies- connecting the Emek Hefer desalination facility to the national water system, and augmenting the supply of water to the central part of the country through the western carrier	Center	1700	Not relevant	4Q2/2028	4	No	Public	Fee	Joint self- and contractor execution
Water: Infrastructure for exploiting wastewater	Under construction	Water Authority	Regional supplier of wastewater- Joint Water Supply South of the Jordan (northern Negev)	Constructing conveyance systems, pooling and distribution in the region of the northern Negev	Negev	300	Not relevant	Q4/ 2025	8	No	Private	Joint	Contractor tender
Water: Infrastructure for exploiting wastewater	Under construction	Water Authority	Supplying wastewater to the Jordan Valley and the northern Dead Sea	Constructing conveyance systems, pooling and distribution from the Og wastewater treatment plant to Megilot and the Jordan Valley	Jordan Valley	250	Not relevant	Q4/2025	8	No	Private	Joint	Contractor tender




Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Fuel and LPG	Under construction	"Petroleum and Energy Infrastructures" Company (Tashan)	Operational Continuity	Building a system of fuel lines to supply emergency diesel to private electricity producers in the south	The entire southern region	550	Q4/2020	Q4/2020	6	No	Public	Fee	Contractor Tender
Fuel and LPG	Under construction	"Petroleum and Energy Infrastructures" Company (Tashan)	Constructing containers at the Eshel facility	Strengthening the capacity to store petroleum distillates of the Eshel facility in the south, in response to the market's needs and to provide flexibility in the event of an emergency.	Bnei Shimon	350	Q1/2022	Q2/2024	3	No	Public	Fee	Contractor Tender
Fuel and LPG	Initiative	Electricity Company/ Israel Ports Company/ Other	Redirection and improvement of the gas link at the Port of Ashdod	In light of the physical circumstances of the fuel links at Ashdod, and the construction of the southern port, it is necessary to redirect the two links northward, and to replace part of the link. The project will be carried out by the purchaser of the links, which are now up for sale	Port of Ashdod	150	Q2/2025	Q1/2026	2	No	Public	Joint	Contractor Tender
Fuel and LPG	Initiative	Fuel and Gas Administration	Strategic LPG reserve facility for strategic needs	Strategic reserve facility of LPG for the market, whose purpose is to serve as backup in times of emergency, and in part to act as storage for small companies in order to encourage competition in the market	TBD	450	Q1/2026	Unknown	4	Yes	Franchise	Budgetary	Private execution
Fuel and LPG	Initiative	Accountant General	Facility for storing LPG	Strategic reserve facility of LPG for the market, whose purpose is to serve as backup in times of emergency, and in part to act as storage for small companies in order to encourage competition in the market	Yavor	TBD	Q4/2025	Q3/2027	2.5	Yes	Franchise	PPP	PPP Tender

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Natural gas: Transmission 	Under Construction	"Israel Natural Gas Lines"	Doubling the Nesher-Sorek Line	Constructing a 30-inch diameter line with a length of around 16 km, including repositioning an existing 24-inch line because of the train project (National Infrastructure Plasn 79)	Ramla-Masmiya Region	187 ¹	Q4/2023	Q1/2025"	2	No	Public	Fee	Contractor tender
Natural gas: Transmission 	Initiative	"Israel Natural Gas Lines"	Ramat Hovev-Nitzana Line	Project to export gas in an additional route to Egypt. A 36-inch land-based pipeline from Ramat Hovav to Nitzana, around 66 km in length. The cost of the project also includes the construction of the compression station in Ramat Aviv	South	2,147	Q4/2023	Q4/2025	3	No	Public	Private through the funding of exporters	Contractor tender
Natural gas: Transmission 	Under Construction	"Israel Natural Gas Lines"	Underwater transmission line Ashdod-Ashkelon	Constructing a 36-inch transmission line of about 42 km in length, between the Ashdod coast and Ashkelon, in order to increase exports to Egypt, and increase the reserves for units being converted from coal to gas in the Rotenberg power station in Ashkelon	Underwater line Ashdod-Ashkelon	1,026	Q1/2020	Q1/2021	5	No	Public	Joint	Contractor tender
Natural gas: Transmission 	Detailed planning	"Israel Natural Gas Lines"	Afula-Jenin line (The Green Line)	Constructing an Afula-Jenin transmission line (the green line)- conditional upon the signing of a transmission agreement with the exporter	North	Frozen	TBD	TBD	TBD	No	Public	Other	Contractor tender
Natural gas: Transmission	Under Construction	"Israel Natural Gas Lines"	Underwater line Hadera	Constructing a 24- inch underwater line about 5 km in length, including sleeve drilling of about 900 sq. m. which will cross the coast, in order to connect the Orot Rabin station in Hadera to the underwater line, so that coal units 5 and 6 may be converted to gas and connected up	North	383	Engagement is exempt from bidding, in accordance with a decision of the Tender Committee	Q2/2023	Because of the "Iron Swords" war, work ceased in 10.23. Sleeve-drilling operations to cross the coast ended in 4.24 The work was resumed in Q4/25. Completion is expected in Q3/26	No	Public	Fee	EPC

1 Including additional costs of approximately NIS 145 million due to the war.

MINISTRY OF FINANCE

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Government Construction	Under construction	Government Development Administration, Accountant General, Ministry of Finance	Government office project at the Jerusalem Depot	Building Government offices within an area of 82,0000 sq. m.	Jerusalem	650	Q2/2022	Q3/2023	4	Yes	Public	Joint	PPP
Government Construction 	Under construction	Government Development Administration, Accountant General, Ministry of Finance	Government campus and courthouse in Afula	Building a government campus and courthouse in Afula	Afula	200	Q1/2024	Q2/2025	3	Yes	Public	Joint	PPP
Government Construction	Under construction	Government Development Administration, Accountant General, Ministry of Finance	District campus in Jerusalem	Government campus for the district governmental offices of Jerusalem	Jerusalem	526	Q2/2016	Q1/2017	8	Yes	Public	Joint	PPP
Government Construction 	Tender	Government Development Administration, Accountant General, Ministry of Finance	Gan Hotzvim	Building a government technology campus	Jerusalem	Not yet publicized	Q2/2025	Q3/2026	6	Yes	Public	Joint	PPP
Government Construction 	Tender	Government Development Administration, Accountant General, Ministry of Finance	National Insurance Branch	Building a structure for a branch of National Insurance and the Jerusalem district	Jerusalem	Not yet publicized	Q4/2025	Q3/2026	5	Yes	Public	Joint	PPP

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Government Construction 	Tender	Government Development Administration, Accountant General, Ministry of Finance	Justice Tower and Hall of Justice	Building a tower and hall of justice in Jerusalem	Jerusalem	Not yet publicized	Q2/2024	Q4/2026	5	Yes	Public	Joint	PPP
Government Construction 	Initiative	Government Development Administration, Accountant General, Ministry of Finance	National Observatory	Building a structure for Government offices	Jerusalem	Budget not yet approved	Q4/2025	Q4/ 2026	5	Under examination	Public	Joint	PPP
Government Construction 	Initiative	Government Development Administration, Accountant General, Ministry of Finance	Government compound Ramla	Building a government compound in Ramli	Ramli	Budget not yet approved	Q4/2025	Q4/ 2026	4	Under examination	Public	Joint	PPP

MINISTRY OF DEFENSE

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Security System	Under construction	Not relevant	Intelligence Compound	Construction of bases for the transfer of most of the units of the Intelligence Branch to the south, including the construction of the intelligence compound at Shoket Junction	South-Shoket Junction	6,900	Published	Q2/2022	6	Yes	Public	Joint	Contractor Tender +PPP
Security System	Under construction	Not relevant	AIR FORCE BASE 21	Relocation of Flight School	Hatserim	810	Published	Q2/2021	6	No	Public	Budgetary	Contractor Tender
Security System	Under construction	Not relevant	AIR FORCE BASE 21	Relocation of cadet school	Carmiel	240	Q2/2022	Q1/2023	3.5	No	Public	Budgetary	Contractor Tender +PPP
Security System	Under construction	Not relevant	Netafim supply center	Building the unified supply center of the IDF	North	3600	Published	Q4/2021	6	Yes	Public	Budgetary + Private	Contractor Tender +PPP
Security System	Under construction	Not relevant	Bet Naballah supply center	Building the unified supply center of the IDF	Center		Published	Q4/2021	6	Yes	Public	Budgetary + Private	PPP
Security System	Under construction	Not relevant	Mishmar HaNegev supply center	Building the unified supply center of the IDF	South		Published	Q4/2021	5	Yes	Public	Private	PPP
Security System	Under construction	Not relevant	"Broad Horizon"	Constructing a multi-unit camp which will absorb the units from the evacuated camps in the center of the country	Ramla	2900	Published	Q2/2024	6	Yes	Public	Private	PPP
Security System	Completed	Not relevant	Sde Dov-Hazor alternative	Evacuation of Wing 15 and the contents of Sde Dov; relocating main capabilities Hazor Base	Hazor	750	Published	Q4/2017	7	No	Public	Budgetary	Contractor tender
Security System	Completed	Not relevant	Gidonim	Relocation of the units of the C41 Directorate and military schools from Tsrifin to Gidonim	Gidonim	250	Published	Q1/2017	8.5	No	Public	Budgetary	Contractor tender

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Security System	Under construction	Not relevant	Headquarters of the Southern Command and the C41 compound	Constructing bases for relocating southward most of the units of the C41 Directorate, including constructing the technological C41 compound near the hitech park in Beer Sheva	Beer Sheva	3,600	Published	Q2/2020	6	Yes	Public	Joint	PPP
Security System	Under construction	Not relevant	Tel HaShomer Anchor	Constructing a campus for the Ministry of Defense at the Tel HaShomer base (near Bet HaBrosh)	Tel HaShomer	695	Published	Q4/2022	4	Yes	Public	Budgetary	Contractor Tender
Security System	Under construction	Not relevant	Improvement of Line 16	Improvement of gas line	South	250	Published	Q4/2017	10	No	Public	Budgetary	Contractor Tender
Security System	Under construction	Not relevant	Temech 1	Multistory office building for various army units and the Ministry of Defense	Base of the General Staff	1,500	Published	Q1/2021	6.5	Yes	Public	Budgetary	Contractor Tender
Security System	Under construction	Not relevant	Northern Border	Constructing a wall-type barrier at the Lebanon barrier	Lebanon Border	500	Published	Q2/2022	4.5	Not relevant	Public	Budgetary	Contractor Tender
Security System	Under construction	Department of Engineering and Construction in the Ministry of Defense, through managing companies	Northern fortification- "Private fortification"	Attending to the protection of the residents of the North who do not have proper protection in communities within 0-1 km from the Lebanese border	The northern border-communities within 0-1 km	700	Varies according to the stage of planning and permits in each community	Q3/2021	5.3	No	Public	Budgetary	Contractor Tender
Security System	Rehabilitation of the seawall-under bidding	Not relevant	Gathering at the naval base- Red Sea region, Eilat	Assembly at the Eilat naval base in order to develop urban infrastructure and tourism, including the seawall and an anchor assembly	Eilat	350 ¹	Q3/2024	Q4/2024	2.5	No	Public	Budgetary	Contractor Tender
Security System	Anchor assembly-detailed planning	Not relevant	Gathering at the naval base- Red Sea region, Eilat	Assembly at the Eilat naval base in order to develop urban infrastructure and tourism, including the seawall and an anchor assembly	Eilat		Q1/2026	Q3/2026	5	No	Public	Budgetary	Contractor Tender
Security System	Under construction	Not relevant	Seam barrier	Constructing a barrier at the border of the Seam	Seam barrier	650	Q2/2021	Q3/2021	TBD	Not relevant	Public	TBD	Price agreement

1 The project budget is a comprehensive budget designated for the convergence of the marina and the rehabilitation of the seawall.

MINISTRY OF HEALTH

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Social Infrastructures	Initiative	Administration-Daughter company of two HMOs- Leumit and Meuhedet	Constructing a new hospital in Beer Sheva	Constructing a new hospital in the Negev region in accordance with the professional model and the principles set out in government decision no. 2025 of 23.9.2014	Beer Sheva	3000	TBD	TBD	6	Yes	Public	Joint	Contractor Tender
Social Infrastructures	Under Construction	Ministry of Health- Sheba Hosp	Building infrastructure and hospitalization centers in the hospital	Executing various projects according to the list within the framework of the "Tnufa" program for hospital convergence	Ramat Gan	1,200	Q1/2020	Q2/2020	10	TBD	Public	Budgetary	Contractor Tender
Social Infrastructures	Under Construction	Clalit	Clalit-Soroka Hosp	Protected NICU	Beer Sheva	136	Q2/2021	Q4/2021	4	No	Public	Joint	Contractor Tender
Social Infrastructures	Initiative	Planning Administration-Ministry of Health	Relocating the Beer Yaakov-Nes Tsiyona medical centers for mental health to the campus of Assaf HaRofeh Medical Center	Plan for relocating and reinforcing psychiatry	Beer Yaakov	1.3	TBD	TBD	7	No	Public	Budgetary	Contractor Tender
Social Infrastructures	Tender	Planning Administration-Ministry of Health	Reinforcing the psychiatric hospitalization system	Seven-year plan to improve hospitalization conditions in mental health	The entire country	400	TBD	TBD	7	No	Public	Budgetary	Contractor Tender
Social Infrastructures	Under Construction	Clalit	Clalit-HaEmek Hosp	Cancer Center	Afula	333	Q3/2017	Q4/2017	8	No	Public	Joint	Contractor Tender

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Social Infrastructures	Under Construction	Clalit	Clalit-Meir Hosp	Emergency room and skeleton for fortified operating rooms- Phase A	Kfar Saba	288	Q1/2017	Q3/2017	8	No	Public	Joint	Contractor Tender
Social Infrastructures	Initiative	Clalit	Clalit-Herzfeld Hosp	Improving the building and adding protected areas	Gedera	360	TBD	TBD	10	No	Public	Joint	Contractor Tender
Social Infrastructures	The project has been almost entirely completed, part has been staffed, the staffing is expected to finish at the end of 2025		Constructing a rehabilitation wing in Poria Hosp	Constructing a rehabilitation center in Poria Hosp in accordance with the text of decision no. 2262	Tiberias	296	Q3/2019	Q4/2019	5	No	Public	Budgetary	Contractor Tender
Social Infrastructures	Completed	Jerusalem Center (Eitanim Campuses)	Improving the psychiatric system	Pediatric hospitalization ward and an additional floor for autistic patients, two hospitalization departments and an adult emergency room	Etanim (Mateh Yehuda)	120	Q4/2020	Q1/2021	5	No	Public	Budgetary	Contractor Tender
Social Infrastructures	Under Construction	Planning Administration- Ministry of Health	Setting up a department for urgent medicine in Hillel Yafe Medical Center	Setting up a fortified department for urgent medicine, including additional stations as well as a new hospitalization structure	Hadera	270	Q4/2023	Q1/2024	Dependent on budget- in the event that no budget is allocated, the project will be delayed	No	Public	Budgetary	Contractor Tender
Social Infrastructures	Under Construction	Planning Administration- Ministry of Health	Setting up a department for urgent medicine in Shamir Medical Center	Reinforced department for urgent medicine + base for a hospitalization tower	Beer Yaakov	265	Q1/2024	Q2/2024	Dependent on budget- in the event that no budget is allocated, the project will be delayed	No	Public	Budgetary	Contractor Tender

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Social Infrastructures	Initiative	Constructing a new hospital in Kiryat Ata	Constructing a new hosp in Kiryat Ata	Government decision no. 1231 of 6.3.22 on relocating one of the hospitals in Haifa (Carmel or Bnei Tsiyon) to a campus in Kiryat Ata, which will be able to include in the long term 1,200 beds). The CEO recently decided on construction by the Clalit HMO	Kiryat Ata	3,000	TBD	TBD	6	Yes	Public	Joint	Contractor Tender
Social Infrastructures	Initiative	Planning Administration- Ministry of Health	Relocating the Mazor mental health center	Relocating the Mazor mental health center to Nahariya and to Poria	Nahariya and Tiberias	900	TBD	TBD	7	No	Public	Joint	Contractor Tender
Social Infrastructures	Under Construction	Planning Administration- Ministry of Health	Relocating the Institute for Forensic Medicine	Relocating the Institute for Forensic Medicine to the Shamir campus	Beer Yaakov	175	Q1/2024	Q2/2024	3	No	Public	Joint	Contractor Tender
Social Infrastructures	Initiative	Planning Administration- Ministry of Health	Relocating the Laboratory for Public Health	Relocating the Laboratory for Public Health From Abu Kabir to the Shamir campus	Beer Yaakov	TBD	TBD	TBD	TBD	No	Public	Budgetary	Contractor Tender
Social Infrastructures	Under Construction	Clalit	Clalit-Rabin Beilinson Hosp	Hospitalization systems complex- skeleton and envelope of the structure	Petah Tikva	156	In execution	Q3/2014	11.5	No	Public	Joint	Contractor Tender
Social Infrastructures	Under Construction	Clalit	Clalit-Rabin Beilinson Hosp	Adding floors to the Davidoff building and changes to the lower floors	Petah Tikva	246	In execution	Q4/2016	9	No	Public	Joint	Contractor Tender
Social Infrastructures	Under Construction	Clalit	Clalit-Rabin Beilinson Hosp	West complex- finishing touches Stage A- Heart and Brain Center	Petah Tikva	375	In execution	Q4/2024	3	No	Public	Joint	Contractor Tender
Social Infrastructures	Detailed planning and/or financial closure	Clalit	Clalit-HaEmek Hosp	Psychiatry Structure	Afula	155	Q4/2026	Q2/2027	2.5	No	Public	Joint	Contractor Tender

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Social Infrastructures	Detailed planning and/or financial closure	Clalit	Clalit-Meir Hosp	Building 16- operating rooms- finishing touches and systems	Kfar Saba	206	TBD	TBD	TBD	No	Public	Joint	Contractor Tender
Social Infrastructures	Under Construction	Clalit	Clalit-Yoseftal Hosp	New protected structure, which will include operating rooms, sterile supply and delivery rooms within the framework of government decision no. 4662	Eilat	174	In execution	Q4/2022	5	No	Public	Joint	Contractor Tender
Social Infrastructures	Under Construction	Clalit	Clalit-Soroka Hosp	Constructing a rehabilitation building	Beer Sheva	107	In execution	Q3/2021	4	No	Public	Joint	Contractor Tender
Social Infrastructures	Detailed planning and/or financial closure	Clalit	Clalit-Soroka Hosp	Psychiatry structure	Beer Sheva	233	Q4/2025	Q2/2026	2.5	No	Public	Joint	Contractor Tender
Social Infrastructures	Under Construction	Hadassah Medical Organization	Building 9 (the round building)	Adding three floors + reinforcing for earthquake+ building nine departments+ intensive care ward at Hadassah Ein Karem	Jerusalem	400	Q4/2019	Q1/2020	6	No	Public	Joint	Contractor Tender
Social Infrastructures	Under Construction	Hadassah Medical Organization	Rehabilitation building	Rehabilitation hosp at Hadassah Mt. Scopus	Jerusalem	360	Q4/2019	Q1/2020	5	No	Public	Joint	Contractor Tender
Social Infrastructures	Under Construction	Ministry of Health	Relocating psychiatry	Relocating psychiatry to Ziv Hosp within the framework of government decision to expand the Faculty of Medicine (1531)	Tsfat	130	Q4/2024	Q1/2025	4	No	Public	Budgetary	Contractor Tender
Social Infrastructures	Tender	Clalit/Ministry of Health/ Hadassah/ Independents	Reinforcement projects in the wake of the "Swords of Iron" War	Reinforcement project for expanding the number of protected beds and preserving operational consistency throughout all of the medical institutions of Israel in the wake of the "Swords of Iron" War	Throughout the country	450	Q4/2023	Q4/2024	1	No	Not relevant	Budgetary	Contractor Tender
Social Infrastructures	Initiative		Central district-Yoel Segel Infirmary	Building a new structure for the Yoetzet Infirmary Center	Rishon LeZiyon	112	TBD	Q3/2026	TBD	No	Public	Joint	Contractor Tender

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Social Infrastructures	Detailed planning and/or financial closure	Clalit	Clalit-HaEmek Hosp	12 ICU stations + six pediatric stations + 30 NICU stations including reinforcement and investment in infrastructure	Afula	116	Q3/2025	Q1/2026	2	No	Public	Joint	Contractor Tender
Social Infrastructures		Hadassah Medical Organization	Oncology Structure	Oncology Structure at Hadassah En Karem	Jerusalem	TBD	TBD	TBD			Public		Contractor Tender
Social Infrastructures		Hadassah Medical Organization	Protected urgent care center	Protected urgent care center at Hadassah Mt. Scopus	Jerusalem	TBD	TBD	"TBD			Public		Contractor Tender
Social Infrastructures	Initiative	Planning Administration-Ministry of Health	Rehabilitaqtion tower- Nahariya	Constructing a new rehabilitation tower in the hosp	Nahariya	TBD	TBD	TBD	TBD		Public	TBD	Contractor Tender
Social Infrastructures	Initiative	Planning Administration-Ministry of Health	Hospitalization tower-Ziv	Constructing a new hospitalization tower in the hosp	Tsfat	TBD	TBD	TBD	TBD		Public	TBD	Contractor Tender
Social Infrastructures	Initiative	Planning Administration-Ministry of Health	Hospitalization tower-Poria	Constructing a new hospitalization tower in the hosp	Tiberias	TBD	TBD	TBD	TBD		Public	TBD	Contractor Tender
Social Infrastructures	Initiative	Planning Administration-Ministry of Health	Hospitalization tower-Barzilai	Constructing a new hospitalization tower in the hosp	Ashkelon	TBD	TBD	TBD	TBD		Public	TBD	Contractor Tender
Social Infrastructures	Initiative	Planning Administration-Ministry of Health	Hospitalization tower- Dorot	Constructing a tower for geriatric rehabilitation, including departments and machines	Netanya	96**	Q4/2026	TBD	TBD		Public	Budgetary	Contractor Tender
Social Infrastructures	Initiative	Planning Administration-Ministry of Health	Hospitalization tower-Shoham	Constructing a tower for geriatric rehabilitation, including departments and machines	Shoham	TBD	TBD	TBD	TBD		Public	Public	Contractor Tender
Social Infrastructures		Sha'arei Tzedek Hosp											
Social Infrastructures	Under Construction	Assuta Hospital Ashdod (Reg. Assoc.)	Hospitalization tower- in the public hosp Assuta- Ashdod	Constructing sa tower, including hospitalization wards, a urology center, a cancer center, a cardiology center and an imaging system	Ashdod	1012	Q4/2023	Q1/2024	5	No	Private	Private	Private Execution




Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Social Infrastructures		Ministry of Health-Sorasky Hospital ("Ichiov")	Additional hospitalization tower- Ichilov	An additional hospitalization tower, including psychiatric and rehabilitation departments	Tel Aviv	"							
Social Infrastructures	Initiative	Laniado Hospital	Protected ER building	Protected emergency room	Netanya	125	Q4/ 2025	Q2/ 2026	4	No	Public	Joint	Contractor Tender
Social Infrastructures	Initiative	Laniado Hospital	Protected ER building	Protected operating rooms + technical floor sterile supply + parking-lot infrastructure	Netanya	179	TBD	TBD	TBD	No	Public	Joint	Contractor Tender
Social Infrastructures	Initiative	Laniado Hospital	Protected ER building	Hospitalization building	Netanya	501	TBD	TBD	TBD	No	Public	Joint	Contractor Tender




MINISTRY OF NATIONAL SECURITY

MINISTRY OF NATIONAL SECURITY

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Internal Security	Initiative	Prison Service + Ministry of Finance - Account General, inter-ministerial Tender Committee	Prison Cluster Megiddo	Building the Megiddo prison cluster, which includes 2600 cells, to replace small and inefficient imprisonment facilities of the same scope, provided that the instructions of the court as regards living space consistently respected within the framework of the project, infrastructure will be laid which will allow for future expansion of the cluster up to 4000 cells,	Highway 65 between Maale Iron and Megiddo Junction	3335	Q4/2026	Q1/2028	4	Yes	Franchise	Joint	PPP
Internal Security	Under construction	Prison Service	Ketziot, Saharonim	Expanding the Ketziot and Saharonim prisons, and building 3000 cells for security prisoners incarcerated as a result of "Swords of Iron"	Ketziot Base, Regional Council of Ramat Negev	1334	Q2/2025	Q2/2025	2	Not relevant	Public	Budgetary	Contractor Tender
Internal Security	Under construction	Prison Service	Tsalmon148	Expansion of Tsalmon Prison by 480 cells	Near Kfar Marar, and the Kalanit settlement, on Axis 65	148	Q2/2024	Q3/2024	2	Not relevant	Public	Budgetary	Contractor Tender
Internal Security	Under construction	Prison Service	Ma'asiyahu	Expansion of Ma'asiyahu Prison by 800 cells	Prison Service site in Ramla (Ayalon Compound)	230	Q2/2024	Q3/2024	3	Not relevant	Public	Budgetary	Contractor Tender
Internal Security	Under construction	Prison Service	Ofer B	Expansion of Ofer Prison by 480 cells for security prisoners incarcerated as a result of "Swords of Iron"	Near Ofer Base, on Axis 443	150	Q2/2024	Q3/2024	2	Not relevant	Public	Budgetary	Contractor Tender

MINISTRY OF ENVIRONMENTAL PROTECTION

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Environment: Waste Treatment 	Under Construction	Inter-ministerial Tender Committee	Waste treatment facility	The goal of the project is to reduce landfill from household waste, and to encourage the treatment of waste through advanced technology, by separating the waste into recyclable products; producing electricity by means of anaerobic breakdown of waste; and producing compost. The facility is expected to absorb about 1000 tons of waste a day, and to treat about 300 tons of waste a day. The approximately 700 tons of remaining waste are expected to be transferred to landfill in the initial stage, and will eventually be transferred to energy-reclamation facilities which will be constructed throughout the country. The facility will be built next to the Gush Dan sewage plant.	Gush Dan Sewage Plant	1000	Q4/2014	Q1/2023	3	Yes	Franchise	Joint	PPP
Environment: Protection of coastal cliffs 	Under Construction	The Government Corporation for the Protection of Mediterranean Coastal Cliffs	Breakwaters and supplying sand at the Sironit-Argaman beaches in Netanya	Constructing 12 breakwaters and supplying sand at the Sironit-Argaman beaches	Netanya	225	Q2/2020	Q4/2020	5	No	Public	Budgetary	Contractor Tender
Environment: Waste Treatment 	Tender	Inter-ministerial Tender Committee	Plant for reclaiming energy from waste	The goal of the project is to reduce landfill from household and urban waste, through combustion technology and returning energy to the electricity system	Neot Hovav	TBD	Q4/2024	Q2/2027	3	Yes	Franchise	Joint	PPP

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Environment: Waste Treatment 	Under construction	Eshkol Regional Council	Waste treatment facility	Within the framework of Government Decision 462, the goal of the project is to reduce landfill from household waste and to encourage waste treatment with advanced technology, by separating waste into recyclable products; manufacturing electricity through anaerobic breakdown; and producing compost. The facility is expected to treat about 400 tons of waste a day.	Daya waste site, Eshkol Regional Council	400	Q4/2021	Q4/2024	3	Yes	Franchise	Joint	Contractor Tender
Environment: Reclamation of Polluted Lands 	Under Construction	The Environmental Services Company	"Afar Binyan" landfill, South Gilot	Restoration of the site, including the landfill, as part of the national project to restore the country's lands. A residential neighborhood is slated to be built in the area	Gilot	*Above 100	Not relevant	Q2/2024	3	No	Public	Budgetary	Joint Independent and Contractor Execution
Environment: Reclamation of Polluted Lands 	Under Construction	The Environmental Services Company	Netanya Waste Disposal Site	Restoration of the site, including the landfill, as part of the national project to restore the country's lands. A residential neighborhood is slated to be built in the area	Netanya	*Above 100	Not relevant	Q3/2018	7	No	Public	Budgetary	Joint Independent and Contractor Execution

MINISTRY OF EDUCATION

Year	2025	2026	2027	2028	2029
Classroom Construction ¹	2,632	2,093	2,739	2,793	2,849
Daycare Construction ²	220				
Kindergarten Construction ³	833	662	867	833	884
Structural Reinforcement	80	80	80	80	80
Renovating Structures and Caring for Existing Structures	50	50	50	50	50
School Accessibility	126	126	126	126	126

*The sums describe planning in accordance with the five-year plan, so that changes may be made.

**The sums constitute a forecast for the type of budgets that authorize debts (in millions of NIS).






1 The current governmental decision about classroom construction ends in the year 2026. Data presented for year 2027 and onwards are subject to change.

2 The budget for classroom and kindergarten construction is updated in accordance with the construction inputs index, which is published annually on 15.01.

3 The specified sums only include budget expenditures on the part of the state, and do not include investment from extra-budgetary sources. The sums are likely to change in accordance with the extent of the extra-budgetary sources which will be allocated for building classrooms and kindergartens.

MINISTRY OF AGRICULTURE AND FOOD SECURITY

MINISTRY OF AGRICULTURE

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Runoff management 	Construction	Ministry of Agriculture	Kinet Canal	Cementing and expansion of the Kinet Canal in the segment which empties into the Red Sea	Northeast Eilat, near the lagoon development project	200	Q3/2024	Q1/2025	5	No	Public	Budgetary	
Runoff management 	Initiative	Ministry of Agriculture	Protection of Kiryat Ata and the region	Treating Nahal Shefaram above the city and within it	Kiryat Ata	210	Q4/2025	Q3/2026	TBD	No	Public	Joint	
Runoff management 	Tender	Ministry of Agriculture	Nahal Nordia	Treating Nahal Nordia to enable the development of the Bananot neighborhood and the Ilanot metropolitan holiday area	Netanya	370	Q4/2025	Q3/2026	TBD	No	Public	Joint	
Runoff management 	Initiative	Ministry of Agriculture	Sea drainage- Nahal Ayalon	Subterranean drainage between Ariel Sharon Park and the sea. Advanced in the track of the district council. Proper drainage of the Gush Dan metropolitan area. Enables the development of a fourth line	Holon	2000	TBD	TBD	TBD	No	Public	Joint	
Runoff management 	Dependent on budgeting, to be decided by government,	Ministry of Agriculture	Evron Reservoir	Evron Reservoir , to protect Nahariya	Evron	140	TBD	TBD	TBD	No	Public	Joint	

MINISTRY OF ECONOMY AND INDUSTRY

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Industrial Zone	Construction	Industrial Zone administration in the Ministry of Economy and Industry	125Emek Industrial Zone- Stage F	Development and marketing of the Emek Industrial Zone- Stage F	Beer Sheva	125	Q2/2022	Q3/2022	30	No	Public	Joint	Contractor Tender
Industrial Zone	Construction	Industrial Zone administration in the Ministry of Economy and Industry /Israel Lands Authority	116Ofakim Industrial Zone (Shaked)	Development and marketing of the Shaked Industrial Zone in Ofakim	Ofakim	116	Q3/2020	Q1/2021	30	No	Public	Joint	Contractor Tender
Industrial Zone	Detailed planning	City of Carmiel	Expansion of the Carmiel Industrial Zone	Planning, development and marketing of the Carmiel Industrial Zone	Carmiel	120	Q1/2025	Q3/2025	20	No	Public	Joint	Contractor Tender
Industrial Zone	Detailed planning	Upper Galilee Regional Council	Expansion of the Tzahar Industrial Zone	Planning, development and marketing of the Tzahar Industrial Zone	Hatzor HaGlilit	112	Q4/2025	Q1/2026	20	No	Public	Joint	Contractor Tender
Industrial Zone	Detailed planning	Local Council Mashhad ¹	Mashhad Industrial Zone	Planning, development and marketing of the Mashhad Industrial Zone	Mashhad	198	Q4/2025	Q1/2026	20	No	Private	Joint	Contractor Tender

¹ The project is currently in the detailed design phase, carried out by planning consultants. The contractor tender is expected to be published in early 2026, following the completion and approval of the design.

MINISTRY OF WELFARE AND SOCIAL AFFAIRS

MINISTRY OF WELFARE AND SOCIAL AFFAIRS

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Commemoration	Initiative	Ministry of Welfare and Social Affairs	Commemorative hall for those injured by terror activities	Constructing a commemorative hall for those injured by terror activities in accordance with government decision n. 628, from 14.11.2021	351	Mt. Herzl	Q3/2026	Q2/2027	3	No	Public	Budgetary	Contractor Tender

MINISTRY OF COMMUNICATIONS

Infrastructure sector	Project status	Managing authority / corporation	Project name	Project description	Location	Construction cost estimate (NIS millions)	Tender issue - expected date	Start of construction - expected date	Construction duration (years)	Project evaluated for PPP compatibility?	Mode of ownership	Financing method	Expected execution method
Communications	Under Construction	Inter-ministerial Tender Committee	Deployment of ultra broadband infrastructure in areas of low economic viability, by means of a universal stimulus fund	A universal fund (whose sources are the collection of payments from license owners in the communications market) will announce tenders for financial support from the sources of the fund for deploying advanced communications infrastructure in areas of low economic viability	The entire country	500	Q4/2021	Q2/2022	5	Yes	Private	Private	Private execution

